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ESTIMATE RUN 12/18/2000

ESTIMATE SUMMARY 17:08:21

CONTID: C13052         ESTIMATE NO: 0003 PROG 1999

PCN: 13052-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CERRO SUMMIT PERCENT TIME:

PROJECT NO: MC 0502-051                   

CERRO SUMMIT

NAME OF ROAD: S.H. 50

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

KAESS CONTRACTING INCORPORATED PAY PERIOD ENDING 12/18/2000 DATE TIME STARTED 09/21/2000

8315 COUNTY ROAD 160 DATE LET 09/07/2000 DATE WORK BEGAN 09/21/2000

 DATE AWARDED 09/12/2000 DATE TIME STOPPED 12/16/2000

 DATE CONTRACT EXECUTED 09/20/2000 DATE ACCEPTED 12/16/2000

SALIDA CO 81201     719-539-3519 DATE NOTICE TO PROCEED 09/21/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,007,876.32 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,084,340.00 NON-PARTICIPATING 414,808.33

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,088.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.49%

5,178.86

414,808.33

414,808.33

413,719.90

$

$

$

$

7,200.00

995,497.46

1,002,697.46

0.00

1,002,697.46

-16,265.10

0.00

986,432.36

0.00

AMOUNT DUE 986,432.36 413,719.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 413,719.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

87.0 TIME ALLOW: 12/16/2000 ??:??:??

ORIG TIME ALLOW: 12/15/2000 ??:??:??
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PCN: 13052-BID    ESTIMATE RUN 12/18/2000

PROJECT: MC 0502-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:08:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 84.000

0.000

202-00035  
 

84.000

LF  

20.00000 1,680.0084.000

0.00

0010 REMOVAL OF GUARDRAIL TYPE 3 4,037.500

7,362.500

202-01130  
 

11,400.000

LF  

5.00000 57,000.0011,400.000

36,812.50

0015 REMOVAL OF GUARDRAIL TYPE 4 480.000

180.000

202-01140  
 

660.000

LF  

5.00000 3,300.00660.000

900.00

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 3,253.800

1,378.200

203-00062  
 

4,723.000

CY  

21.00000 97,272.004,632.000

28,942.20

0025 BLADING 7.500

3.000

203-01500  
 

10.500

HOUR

85.00000 892.5010.500

255.00

0030 *RESET GUARDRAIL TYPE 3 2,050.000

25.000

210-01130  
 

2,075.000

LF  

9.00000 18,675.002,075.000

225.00

0035 *SEEDING (NATIVE) 0.000

3.600

212-00006  
 

3.600

ACRE

2,000.00000 7,200.003.600

7,200.00

0040 *MULCHING (WEED FREE STRAW) 0.000

3.600

213-00004  
 

3.600

ACRE

2,000.00000 7,200.003.600

7,200.00

0045 *MULCH TACKIFIER 0.000

540.000

213-00061  
 

540.000

LB  

2.00000 1,080.00540.000

1,080.00

0050 *AGGREGATE BASE COURSE (CLASS 6) 495.420

616.220

304-06000  
 

1,111.640

TON 

24.00000 26,679.361,111.640

14,789.28

0055 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 144.300

259.170

403-00720  
 

403.470

TON 

90.00000 36,312.30403.470

23,325.30
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PCN: 13052-BID    ESTIMATE RUN 12/18/2000

PROJECT: MC 0502-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:08:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 GEOTEXTILE (REINFORCEMENT) 13,574.900

5,664.100

420-00300  
 

19,239.000

SY  

4.50000 86,575.5019,239.000

25,488.45

0065 SLOPE MATTRESS 328.200

38.500

506-00050  
 

366.700

CY  

180.00000 66,006.00366.700

6,930.00

0070 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 46.320

46.620

507-00400  
 

92.940

TON 

120.00000 11,152.8092.940

5,594.40

0075 MASONRY WALL 7,861.600

3,270.400

601-40010  
 

11,132.000

SF  

8.00000 89,056.0011,132.000

26,163.20

0080 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,933.000

1,425.000

606-00301  
 

3,358.000

LF  

13.00000 43,654.003,358.000

18,525.00

0085 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 2,490.000

5,785.000

606-00465  
 

8,275.000

LF  

25.00000 206,875.008,275.000

144,625.00

0090 *END ANCHORAGE TYPE 3G 5.000

15.000

606-01370  
 

20.000

EACH

1,000.00000 20,000.0020.000

15,000.00

0095 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 9.000

13.000

606-02001  
 

22.000

EACH

2,000.00000 44,000.0022.000

26,000.00

0100 *CURB TYPE 6 (SECTION M) 1,863.000

0.000

609-60011  
 

1,863.000

LF  

4.00000 7,452.001,863.000

0.00

0105 30 INCH CULVERT PIPE (CR 5) 93.500

0.000

624-15030  
 

93.500

LF  

65.00000 6,077.5093.500

0.00

0110 48 INCH CULVERT PIPE (CR 5) DELETED BY 105 DATED 
2-26-01

0.000

0.000

624-15048  
 

0.000

LF  

80.00000 0.000.000

0.00
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PCN: 13052-BID    ESTIMATE RUN 12/18/2000

PROJECT: MC 0502-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:08:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 60 INCH CULVERT PIPE (CR 5) 87.500

0.000

624-15060  
 

87.500

LF  

120.00000 10,500.0087.500

0.00

0120 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

82,000.00000 82,000.001.000

0.00

0125 FLAGGING 813.000

455.000

630-00000  
 

1,268.000

HOUR

19.00000 24,092.001,268.000

8,645.00

0130 TRAFFIC CONTROL SUPERVISOR 40.000

24.000

630-00002  
 

64.000

DAY 

320.00000 20,480.0064.000

7,680.00

0135 TRAFFIC CONTROL INSPECTION 9.000

7.000

630-00007  
 

16.000

DAY 

160.00000 2,560.0016.000

1,120.00

0140 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.500

11.400

630-80341  
 

21.000

EACH

115.00000 2,173.5018.900

1,311.00

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000

7.200

630-80342  
 

18.000

EACH

150.00000 2,430.0016.200

1,080.00

0150 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.400

630-80358  
 

1.000

EACH

1,800.00000 1,620.000.900

720.00

0155 DRUM CHANNELIZING DEVICE 53.500

43.700

630-80360  
 

108.000

EACH

80.00000 7,776.0097.200

3,496.00

0160 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000

8.900

630-80363  
 

21.000

EACH

90.00000 1,701.0018.900

801.00

0165 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED BY 105 DATED 2-26-01

0.000

0.000

630-80364  
 

0.000

EACH

90.00000 0.000.000

0.00
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PCN: 13052-BID    ESTIMATE RUN 12/18/2000

PROJECT: MC 0502-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:08:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE BARRIER (TEMPORARY) DELETED BY 105 DATED 
2-26-01

0.000

0.000

630-80370  
 

0.000

LF  

12.00000 0.000.000

0.00

0175 TRAFFIC CONE 75.000

60.000

630-80380  
 

150.000

EACH

15.00000 2,025.00135.000

900.00

0180 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A ON-THE-JOB TRAINEE DELETED BY 105 DATED 2-26-01 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0190 F/A OJT PILOT DELETED BY 105 DATED 2-26-01 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A ESB PROGRAM DELETED BY 105 DATED 2-26-01 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 ADDED ITEM (DOLLAR)/ MCR L1 PRICE ADJUSTMENT 
OVERWEIGHT LOADS

0.000

0.000

900-00006  
 

-20.000

DOL 

1.00000 0.000.000

0.00

0220 ADDED ITEM (DOLLAR)/ MCR L2 PURCHASE OF SURPLUS 
MATERIAL 2-60" CMP ELBOWS

0.000

0.000

900-00006  
 

1,318.360

DOL 

1.00000 0.000.000

0.00

CAT 995,497.46414,808.331,000,676.32CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0205 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00
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PCN: 13052-BID    ESTIMATE RUN 12/18/2000

PROJECT: MC 0502-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:08:21

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

CAT 7,200.000.007,200.00CURRENT AMT0400 $ $ $

$ 1,002,697.46414,808.33$1,007,876.32$CURRENT AMTPROJECT TOTAL


